



Gregory - Portland ISD

BOND 2020

PROGRESS REPORT

g-pisd.org/bond

NEWS FOR THE G-P COMMUNITY • Issue 2 • Oct. 1, 2021

COMPLETION TIMELINE

Estimated dates are subject to change as a result of construction delays, inclement weather/rain days, and any necessary adjustments to project scope or site plans.

DR. PAUL CLORE CTE TRAINING CENTER*

Ribbon Cutting - Coming Soon
Stay tuned, Wildcats!

G-PMS ATHLETICS*

Estimate: November 2021
Rain Days - 38 / Delayed 5 wks

G-PMS CLASSROOM ADDITION*

Estimate: November 2021
Rain Days - 18 / Delayed 3 wks

G-PMS DRAINAGE IMPROVEMENT PROJECT

Estimate: January 2022
Rain Days - 9 / On Schedule

EARLY CHILDHOOD CENTER @ 608 College St.

Estimate: Fall 2023
Groundbreaking - Spring 2022

AG SCIENCE @ G-PHS

Estimate: Fall 2023
Groundbreaking - Spring 2022

ALL-PURPOSE PRACTICE FACILITY @ G-PHS

Estimate: Fall 2023
Groundbreaking - Spring 2022

SFA/TMC PLAYGROUNDS

Estimate: Fall 2022
Groundbreaking - Spring 2022

COMPLETED PROJECTS:

G-P MIDDLE SCHOOL*

G-PHS CLASSROOM ADDITION*

G-PHS CENTRAL PLANT*

*Bond 2015




Ribbon Cutting Ceremony - G-PHS Classroom Addition

The new Classroom Addition at G-P High School opened with a ribbon cutting ceremony to celebrate this expansion to the campus academic wing. There are 14 new classrooms and 8 labs in the addition, which now provide the space necessary for programs including Robotics, Business Information Systems, Engineering, and more. During the ceremony, Superintendent Dr. Michelle Cavazos thanked the G-P Community for support of Bond 2015, stating: "The progress you're seeing is a sign of your trust in our district, and a sign of hope for our children." View photos at g-pisd.org/bond.



Dr. Paul Clore Career and Technology Education (CTE) Training Center @ G-PHS

Former G-PISD Trustees Mr. Dean Atkinson and Dr. Anne Matula presented a recommendation to the current G-PISD School Board to name the new CTE Training Center in honor of former (now retired) G-PISD Superintendent Dr. Paul Clore. This presentation followed the review of nominations received from the community in early summer, and the meeting of the Facilities Naming Committee in keeping with district regulation. Trustees voted unanimously (7-0) to name the building in honor of Dr. Clore, who was cited for his work to build CTE programs in G-PISD and advocating for CTE across the region and state.



Location selected for new All-Purpose Practice Facility

G-PISD Trustees voted in favor of building the new All-Purpose Practice Facility (to support athletics, band, and various programs) next to Ray Akins Wildcat Stadium. The location will require the demolition of the old tennis court and two gymnasiums now vacant following the transition of G-P Middle School students and staff to their new campus (items in red above). This location was determined in consultation with program advisers/teachers and coaches. Because demolition will require the removal of the existing Shirley Rowe Gym, the School Board also voted in favor of re-naming G-P High School Competition Gym in her honor later this year.

Thank you, G-P, for your support of Bond 2020!



Educate.
Inspire.
EMPOWER!

g-pisd.org

[gpisdwildcats](https://www.facebook.com/gpisdwildcats)

[@GPISD1](https://twitter.com/GPISD1)