
COMPLETION TIMELINE
Estimated dates are subject to change as a result of 
construction delays, inclement weather/rain days, and any 
necessary adjustments to project scope or site plans.

DR. PAUL CLORE
CTE TRAINING CENTER*
Ribbon Cutting - Coming Soon
Stay tuned, Wildcats!

G-PMS ATHLETICS* 
Estimate: November 2021
Rain Days - 38 / Delayed 5 wks

G-PMS CLASSROOM 
ADDITION*
Estimate: November 2021
Rain Days - 18 / Delayed 3 wks

G-PMS DRAINAGE 
IMPROVEMENT PROJECT
Estimate: January 2022
Rain Days - 9 / On Schedule

EARLY CHILDHOOD 
CENTER @ 608 College St.
Estimate: Fall 2023
Groundbreaking - Spring 2022

AG SCIENCE @ G-PHS
Estimate: Fall 2023
Groundbreaking - Spring 2022

ALL-PURPOSE PRACTICE 
FACILITY @ G-PHS
Estimate: Fall 2023
Groundbreaking - Spring 2022

SFA/TMC PLAYGROUNDS
Estimate: Fall 2022
Groundbreaking - Spring 2022

COMPLETED PROJECTS:
G-P MIDDLE SCHOOL*
G-PHS CLASSROOM ADDITION*
G-PHS CENTRAL PLANT*
*Bond 2015

The new Classroom Addition at G-P High School opened with a ribbon cutting 
ceremony to celebrate this expansion to the campus academic wing. There are 14 
new classrooms and 8 labs in the addition, which now provide the space necessary 
for programs including Robotics, Business Information Systems, Engineering, and more. 
During the ceremony, Superintendent Dr. Michelle Cavazos thanked the G-P Community 
for support of Bond 2015, stating: “The progress you’re seeing is a sign of your trust in our 
district, and a sign of hope for our children.” View photos at g-pisd.org/bond.  

Former G-PISD Trustees Mr. Dean Atkinson and 
Dr. Anne Matula presented a recommendation 
to the current G-PISD School Board to name the 
new CTE Training Center in honor of former (now 
retired) G-PISD Superintendent Dr. Paul Clore. This 
presentation followed the review of nominations 
received from the community in early summer, 
and the meeting of the Facilities Naming 
Committee in keeping with district regulation. 
Trustees voted unanimously (7-0) to name the 
building in honor of Dr. Clore, who was cited for 
his work to build CTE programs in G-PISD and 
advocating for CTE across the region and state.

G-PISD Trustees voted in favor of building the 
new All-Purpose Practice Facility (to support 
athletics, band, and various programs) next 
to Ray Akins Wildcat Stadium. The location will 
require the demolition of the old tennis court 
and two gymnasiums now vacant following the 
transition of G-P Middle School students and 
staff to their new campus (items in red above). 
This location was determined in consultation 
with program advisers/teachers and coaches. 
Because demolition will require the removal of 
the existing Shirley Rowe Gym, the School Board 
also voted in favor of re-naming G-P High School 
Competition Gym in her honor later this year.
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Ribbon Cutting Ceremony - G-PHS Classroom Addition

Dr. Paul Clore Career and   
Technology Education (CTE)  
Training Center @ G-PHS

Location selected for new 
All-Purpose Practice Facility

Thank you, G-P, for your support of Bond 2020!

https://www.g-pisd.org/bond

